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Q3 2021 Levy to Move Seattle Report

Levy Oversight Committee



11/9/2021      Department of Transportation      2

Summary
• Invested $157.7 million in Levy projects from Q1-Q3 2021 –

the highest spending from Q1-Q3 of any year in Levy history.

• Completed & opened the Fairview Ave N Bridge

• Completed John Lewis Memorial Bridge, previously known as 
the Northgate Pedestrian and Bicycle Bridge

• Broke ground on Madison Bus Rapid Transit (BRT) -
RapidRide G project

• Added 2.4 miles of new protected bike lanes (PBLs) and 2.5 
miles of neighborhood greenways.

• Three Neighborhood Street Fund projects reached 
substantial completion in Q3

• Repaved more than 5.6 lane miles in Q3 for a total of over 7.6 
lane miles to-date in 2021.

• Levy received $2.25 million in new $20 VLF funding and we 
began work funded by the new $20 VLF in Q3.

Riding the new 4th Ave protected bike lane.
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Q3 Highlights

• Continued VZ work on 15th Ave S, Lake 
City Way, and Sand Point Way

• Will begin construction on phase 2 of 
23rd Ave E/24th Ave E project in Q4

• Four Safe Routes to School projects: 
flashing beacons at St Matthew School 
and Laurelhurst Elementary and crossing 
improvements at Mercer Middle School 
and Eckstein Middle School

• Phase 1 of hardened centerlines 
installed on Rainier Ave S

Vision Zero & 
Safe Routes to School

Clockwise from top left: Hardened centerlines on Rainier Ave S in use; hardened centerlines under 
construction; new raised crosswalk at Eckstein Middle School; sidewalks and curb ramps at 
Magnuson Park as part of the Sand Point Way Vision Zero project.
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Q3 Highlights

• Six PBL projects totaling 2.4 miles:

• Seattle Center to Waterfront 
connection

• 7th Ave from Bell St to Blanchard St

• Phase 3 of 4th Ave

• NE 43rd St

• W Green Lake Way

• Connection to the new Northgate 
Link light rail station

• 2.5 miles of neighborhood greenways: 
Wedgwood to Roosevelt and Northgate 
to Pinehurst, making more connections 
between neighborhoods and schools

Bicycle Safety

Clockwise from left: W Green Lake Way protected bike lane in construction, NE 43rd St 
protected bike lane and street redesign, 4th Ave protected bike lane.
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Q3 Highlights

• Repaired 3.63 block-equivalents of 
sidewalks (7,260 square feet of 
sidewalk repair across 312 total blocks)

• 2,500 spot improvements such as
installing sidewalk shims and bevels and 
repairing curbs

• 44 customer service-requested curb 
ramp upgrades – highest quarter of 
2021 (+curb ramps as part of other 
programs)

• 6+ blocks of new sidewalks, including 
new walkways on 32nd Ave S and 15th 
Ave NW

Sidewalks

New walkway on 15th Ave NW (left); construction on sidewalks on Sand Point Way 
(right).
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Q3 Highlights

• Three Neighborhood Street Fund 
projects reached substantial 
completion:

• North Seattle School Crossing Safety 
Enhancements

• Delridge Neighborhood Greenway 
Safe Connections (West Seattle 
Bridge Trail)

• 15th Ave S & S Columbian Way

• Expect to substantially complete four 
more projects in Q4

Neighborhood Street Fund

Delridge Neighborhood Greenway Safe Connections (West Seattle Bridge Trail) project.
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Q3 Highlights

• 24 new bridge spot repairs in addition 
to 15 more from the 2015 backlog of 
bridge spot repair work orders

• Construction contracts awarded for SW 
Andover Pedestrian Bridge and 8th Ave 
NW/NW 133rd St Bridge seismic 
retrofits

• SW Andover Pedestrian Bridge seismic 
retrofit is under construction and 
planned for completion in Q4

Bridges

SW Andover Pedestrian Bridge.
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Q3 Highlights

• Officially opened Fairview Ave N 
Bridge in Q3

• Completed John Lewis Memorial 
Bridge (previously called 
Northgate Pedestrian and 
Bicycle Bridge)

• Completed bridge deck, 
electrical components, 
handrails and throw netting, 
and western approach

• While not officially in Q3, on 
October 2 we opened the 
bridge to people who walk, 
roll, and bike!

Bridges, continued

Opening of the John Lewis Memorial Bridge.
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Q3 Highlights

• Celebrated start of construction on 

Madison BRT RapidRide G Line

• Continued construction on the Delridge 

RapidRide H Line

• Completed 30% design on the Route 40 

project; moving into final design.

• Advertised Route 7 Transit-Plus 

Multimodal Corridor (TPMC) Project for 

construction

• Completed 100% design of Route 44 

TPMC Project

Multimodal Improvements

Public transportation leaders, elected officials, and community representatives together 
to celebrate the start of Madison - RapidRide G Line construction.
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Q3 Highlights

• Progressed on 15th Ave NE and 
15th Ave S/S Columbian St/S 
Spokane St paving projects

• Repaved 5.6+ lane miles

• Completed 41 paving spot 
improvements

• Rebuilt stairways at SW 
Charlestown St & Delridge Way 
SW and 19th Ave SW & SW 
Orchard St 

• Trimmed 1,168 trees; removed 
112 tree/vegetation obstructions

Essential and Basic Maintenance

• Completed 11 transit spot 
improvements, including bike 
signal and crossing 
improvements for safety 
around Streetcar and red bus 
lanes 

• Completed 4 trail and bikeway 
spot projects 

• Completed two freight spot 
improvements, one on East 
Marginal Way and one on SW 
Lander St & 13th Ave SW 

New bike signal and crossing improvement 
on Broadway and E Denny Way.
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Financial Summary Details

• Invested $157.7M in Levy 
projects through the first three 
quarters in 2021; represents 
the highest spending from Q1-
Q3 in Levy history

• $2.25 million in new $20 VLF funding is 
leveraging Levy funding to help exceed 
2018 Levy workplan commitments

• Since the beginning of 2021, programs 
within the Levy portfolio have 
accepted $27 million of new grant 
support
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Financial Summary Details continued
Spend Variance

• We planned to spend $196.7 million through Q3 2021, and we spent $157.7 
million (80% of what was planned)

• Many programs are exceeding planned expenditures through Q3, due to 
accelerated schedules, faster work, and/or meeting 2021 goals early in year
• Markings, Sidewalk Safety Repair, Arterial Roadways Maintenance, Delridge Way SW 

Multimodal Improvements, Transit Spot Repairs

• Some programs missed planned expenditures in Q3, primarily due to shifting 
schedules:
• Bike Safety, Bridge Seismic Improvements, Intelligent Transportation System 

Improvements, SPU Broadview
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Thank you!
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Programs experiencing challenges in 2021

• Potential crew capacity & timeline impacts
• New Sidewalks projects
• Intelligent Transportation Systems (ITS)
• Neighborhood Street Fund projects

Request from LOC: “If there is one area of the Levy that hasn't performed well so far this year, it would be helpful to have 
someone there who can explain why it hasn't and what is being done to bring things up to speed.”


